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Copeland Creek Enhancement and Restoration Project: Detention and Recharge Basins - Sonoma County Water Agency and Team Partners

Task Name

Duration Start Finish 2011 2012 2013 2014 2015

otri1 | or2 | ow3 | otr4 otrl1 | owr2 | owr3 | otr4 Otr1 | otr2 | otr3 | otr4 orl1 | otr2 | o3 | otr4 ori1 | otr2 | otr3 | otr4 Otr1

Habitat Restoration

Plant Propagation and Field Preparation

Field Implementation
Sediment Removal

Field Preparation

Field Implementation

Design/CEQA for SW Detention Basins
30,60,90% Design/CEQA Documents

Match Funded Project Elements

Federal Transp Enhancement Grant
Habitat Restoration - SSU West

Proposition 84 Implementation Round 1; CAE 782 days Fri 7/1/11 Mon 6/30/14 PSS
164 days Fri 7/1/11 Wed 2/15/12 [
619 daysVed 2/15/12 Mon 6/30/14 i —  —_—
50 days Wed 2/1/12 Tue 4/10/12
579 daysVved 4/11/12 Mon 6/30/14 %
456 days Fri 7/1/11  Fri 3/29/13 [
870 days Wed 6/1/11 Tue 9/30/14
371 days Wed 6/1/11Wed 10/31/12 9 "4
371 days Wed 6/1/11 Wed 10/31/12 i)
371 days Wed 6/1/11 Wed 10/31/12 i)

Trail Development - Hway101-Pet Hill R
Sonoma County Ag. Pres.& Open Space [
Phase 1 Trails Crane Creek Reg. Park

Design & CEQA
Bid & Award
Construction

Phase 2 Trails/Bike Paths SSU

Design & CEQA
Bid & Award
Construction

Phase 3 Bike/Ped Xing Pet. Hill Rd

Design & CEQA
Bid & Award
Construction

Proposition 1E SWFM Round 1 Project Eleme

Project Management

Contract Management & Finance Develc
Project Performance Plan Development

Quarterly Reports
Final Report

Habitat Restoration - SSU to Petaluma Hil

Plant Propogation & Field Preparation
Mobilization & Implementation Begins

Field Implementation
Stormwater Detention Basins
90% to Final Design

90% to Final CEQA Document

ROW
Permitting
Bid & Award
Construction

Environmental Mitigation/Enhancement

Project Performance Monitoring
Revised Monitoring Plan
Photo Documentation
Project Closeout

After Project Closeout - not grant funded
Post-Project Monitoring-not grant funded

O&M-not grant funded

804 days Thu 9/1/11 Tue 9/30/14
348 days Thu 9/1/11 Mon 12/31/12
64 days Wed 1/1/14 Mon 3/31/14 —}2
131 days Tue 4/1/14 Tue 9/30/14
261 days Thu 9/1/11 Thu 8/30/12 —
87 days Thu 9/1/11 Fri 12/30/11
64 days Mon 1/2/12 Thu 3/29/12
110 days Fri 3/30/12 Thu 8/30/12
629 days Wed 2/1/12 Mon 6/30/14
239 days Wed 2/1/12 Mon 12/31/12 G
64 days Wed 1/1/14 Mon 3/31/14 i
65 days Tue 4/1/14 Mon 6/30/14
946 days Thu 9/1/11 Thu 4/16/15
87 days Thu 9/1/11 Fri 12/30/11 —
130 days Thu 9/1/11 Wed 2/29/12 "]
912 days Fri 9/30/11 Mon 3/30/15 I I I I I I I I I 1 I I I I I
132 days=ad 10/15/14 Thu 4/16/15 P
566 days Thu 9/1/11 Thu 10/31/13 @ "4
200 days Thu 9/1/11 Wed 6/6/12
1dayThu 2/16/12 Thu 2/16/12 2/16/12
446 daysThu 2/16/12 Thu 10/31/13
458 days Mon 4/1/13Wed 12/31/14
197 days Mon 4/1/13 Tue 12/31/13
197 days Mon 4/1/13 Tue 12/31/13
197 days Mon 4/1/13 Tue 12/31/13
197 days Mon 4/1/13 Tue 12/31/13
64 days Wed 1/1/14 Mon 3/31/14
197 days Tue 4/1/14Wed 12/31/14
197 days Tue 4/1/14Wed 12/31/14
261 days Tue 4/1/14 Tue 3/31/15
90 daysThu 4/24/14 Wed 8/27/14
197 days Tue 4/1/14Wed 12/31/14
64 days Thu 1/1/15 Tue 3/31/15
260 days Thu 1/1/15Wed 12/30/15
260 days Thu 1/1/15Wed 12/30/15
260 days Thu 1/1/15Wed 12/30/15

Project: Prop 1E Copeland Creek SWFM
Date: Fri 4/15/11
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